Rudoiph and Slellen

Lawrence Berleley National L.aboratory

Week Slarling D6-21-0
4 week Relling Schedul

dun27,04 T Mg, 04
SIM|TIwIT|F]s|s[M[T|W]

Praject # 2787-0 The Molecular Foundry
Building 67 & 67A
D Task Name Conlr. Dur Star 20, '04
M[T|w]|T]F]s
1| Mass Fill 177d? | Mon 12/8/03
2 ofihaul excess | " McG Hester 5d|  Mon 6/14/04 laster
3 Site work / Early Ulilities - © 2df  ThubHTIO4|
4 Install S5 line @ bldg.62 (pothole) LBML Fac]  2d Thu 6/17/04 | ac
5 Cooling Tower Shoring Wall S Bd| Mont2gin3]
3 #3 (7009 T "Bd| Mon 12/8/03
7 Tie Back Installation 37d?| Mon 64104
8 failed wall m=41 thrum4g 3d|  ThusH7/04
9 excavate D 2d|  Thu6/17/04
10 shatcrete 2d Thu 6/17/04
T | Tension Tie Bacl 2d Fri 6/18/04
12 756.57% 3d|  Thu 6H7/04
13 Excavale slots ‘McG Hester 1d Thu 6A7/04 |y
14 T Vinstall shotcrele mud watl DBM 1d Fri 6/18/04
15 Cure Cancrele / Tension tiebacks DBM 2d Fri 6/18/04 [i5} DBM
16 Elevator#2 ' ad| wedsnena| |
17 " Excavale McG Heslar 1d| Wed 6/16/04
18 | Tiebacks DEM 1d|  Wad 6/16/04
19 Snotcrete DAM 1d|  ThuBA7/04
20 Slress Tie Racks paM 1d| Mon 6/21/04 75
21 "install Drilled Plers 23d|  Man 6/21/04
72 N © Mobiiize Zd|  Mon 6/21/04 |5
23 T LineK&L12each DBRAM 4d|  Wed 6/23/04
24 “Line JH, G 14 each DEM 4d]  Tue 62004
25 LineF,E 1teach "DBM 3d Man 7/5104
26 | Line G, D 18 each DEM 44 Thu 7/8/04
27 T Line W5 777 level 2 each DBM Jd| wWed 7/14/04
28 |  StairPiers 814' level 2 each DBM 3d}  Mon 7/19/04
5 e e e e e _ ,
a0
3
32
33 Temporary Electic Install 6d?| Wed 6/16/04
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Rudaiph and Sletten lLawrence Berkeley National Laboralory
Project # 2787-0 The Molecular Foundry
Building 67 & 67A
iD Task Mame ) B B bﬁr T Starl o 20 '7047” —
ol IM|T[W[T]F|s]S
34 Temp Elac (shuldown @ 66) Sasca 1d? Fri 6/18/04
a5 Inslall 1emp Elec To 67 Gdi  Wed 6/16/04
o . . A
37 "Narth $lope Utilities Inslall ' 26 d Fri 6/18/04
ag Manholes 227, 238 Sasco S ad Fri 6/16/04
33 Manholes 225, 226 " Sasco 4d|  Thu 6/24/04
40 18 ea Conduil Duct Bank Sasco| Bd| Wed6/30/04
41 HPCW, HPNG o MR Ti0d| T Wed Ti7/04
42 “Slorm Drain S MJB ©o8d| wed7/14/04
a3 | Lawer fill area ut!_lltles , 12 d Mc.m. 5.'28.'04 Slgjiﬁogegr?t‘g““&
44 Storm Dram MIB 3d Man 6/28/04
45 " Headwal ~— M.IE id Thu7/tiod| 1
46 | " V- Dilch / swale BCI 5d Wad 7/7/D4
47 North Road A Utilities Instali ' 4d| ThuT7H504]
48 o ' MJB 4d Thu 7/15/04
49 58 Fram Cooling Tower MR id Thu 7/15/04
50 Road A Utilities Install 37d| Mon 614104
51 - i Elect Vaults 223, 224 Sasca 4d|  MonB/14/04
52 "~ Clect Duct Bank Sasco Bd|  Fri6/B/04 FrelEm
53 55 “MIB 5d|  Tho7ADd[
54 Storm Drain " mIB 5d Thu 7/8/04
55 | HRNG MJB 4d| Wed 72104
56 THPCW M8 44| Thu7/22/04
57 PR MR 4d|  Mon 7/28/04
58 T CA MJB 4d|  Thu 7/2%/04
59 'sa{;'iﬁ'éiéiie Utllities Install 3d| Mon 6H4/04
680 B " Demo 2Zea.canc. ducl hank TMJB-I. McG Hesler 2d Man 6/14/04
a1 | " Reroule Conduits TMHS84A CL Elect 1d|  Wed 6/16/04
a2 " Lawrence Rd. Uilites Install Sd Mon G/21/04
. o sp ' MR ad|  Mon 6/24/04 [FFRiEEEmRT MIB
B4 PD M8 3d|  Wed B/23/04
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